Provincial Clinical Communication

Provincial Formulary & Monograph Project

Date issued: August 20, 2026

To: All Clinical Staff
Re: Revision of Lexidrug Go-Live Timelines for Provincial Formulary & Monograph Project
From: Provincial Formulary & Monograph Project Leadership

Change:

- The go-live date for Lexidrug with provincially standardized Shared Health Manitoba content has been moved from October 21, 2026, to March 9, 2027.
- Training, communications, and readiness activities will be rescheduled to support the revised implementation timeline.

Background:

- Additional time is needed to complete provincial standardization activities, Lexidrug content development, testing, workflow alignment, and technical readiness work.
- The revised timeline will help ensure a safe, coordinated, and successful implementation across Manitoba.

Impact:

- The revised schedule provides additional time for Lexidrug validation, training, and end-user readiness activities, helping reduce implementation risk.
- More sites will have the necessary clinical equipment and digital infrastructure in place to support access to Lexidrug as part of routine clinical workflows.
- Separating provincial pump library update activities from the Lexidrug implementation will reduce the volume of change occurring at one time and support smoother adoption for staff.

Key Contacts:

- Project Executive – Pharmacy: Jane Lamont jlamont@sharedhealthmb.ca
- Project Executive – Nursing: Monika Warren MWarren@sharedhealthmb.ca
- Project Executive – DSS: Katelin McDermott kmcdermott@sharedhealthmb.ca
- Project Lead – Pharmacy: Jarrid McKitrick JMcKitrick@sharedhealthmb.ca

Lexidrug Resources:
Resources can be accessed here:
Shared Health - Health Providers > Medical Staff - Health Providers > Lexidrug for Clinical Staff.

Timelines Snapshot:
Highlighted rows indicate milestones within the Provincial Formulary & Monograph project scope.
Non-highlighted rows represent prerequisites for provincialization and will follow existing regional processes.

Areas	Milestone	Previous Timeline	Revised Timeline
Shared Health HSC, IERHA, NRHA, WRHA	Provincial B Braun Infusomat Pump Library Update	Oct 21, 2026	Nov 17, 2026
PMH	PMH Transition to Provincial B Braun Infusomat & Perfusor Pump Library	Oct 2026	Nov 17, 2026
SH-SS	SH-SS Transition to Provincial B. Braun Infusomat Pump Library	*Not applicable*	Nov 17, 2026
Shared Health HSC, IERHA, NRHA, WRHA, PMH, SH-SS	Pump library content updates in existing regional paper monographs • Shared Health HSC/IERHA/NRHA/WRHA use the same monographs. • PMH uses their own monographs. • SH-SS transition to WRHA/Shared Health monographs.	Oct 2026	Nov 17, 2026
Manitoba Wide (All RHAs & SDOs)	Phase II Lexidrug Training & Communications	Aug – Oct 2026	Jan – Mar 2027
Manitoba Wide (All RHAs & SDOs)	Lexidrug Go-Live with Provincially Standardized Monographs and Formulary Content	Oct 21, 2026	Mar 9, 2027

Thank you for your continued support towards a safer, more standardized, and sustainable medication information tool across Manitoba.